
Timeline for Louisiana Ecoregion-Based Dissolved Oxygen Criteria Revisions 
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DEQ submits proposed UAA protocol to EPA6 LDEQ C

EPA reviews/comments on UAA outline/criteria development EPA C

Finalize all sections of protocol other than "Data Analysis" LDEQ C

Finalize "Data Analysis" section of protocol document LDEQ C

Finalize completed UAA protocol document LDEQ C

LDEQ to provide additions/clarifications to EPA LDEQ C

EPA reviews/comments on assessment methodology proposal EPA C

Finalize assessment methodology document LDEQ C
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Notes:  C = task completed

2.3.3

2.1.1

2.1.5

2.1.2

2.3

2.1.4

Should November data be insufficient, collect December 2007 data; no 

further seasonality data will be collected

Compile/submit BT UAA documentation to EPA6 for tech app

Receive technical approval from EPA6

Finalize Barataria-Terrebonne UAA (BTUAA) documentation for 

d.o. criteria changes using established process

Receive fish/benthic data from Arcadis/Strand/CK for inclusion in the 

UAA documentation

Collect November 2007 data to determine seasonality

3.4

3.5

Agree on 2008 IR listing approach using  (CM) data

ASSESSMENT METHODOLOGY:  Agree on assessment process 

UAA TEMPLATE:  Finalize UAA protocol document

Develop ecoregion-based criteria-setting and assessment procedures

2.1.3

Submit documentation for rule change

Finalize documentation for d.o. criteria changes in TU, SCP and 

UMRA Eco-regions using established process 

Determine additional data needs

Collect necessary data4.2

3.6

4.1

Complete research on supporting data

Begin compiling and summarizing existing eco-region data

Compile/submit UAA documentation to EPA6 for technical approvals

Receive technical approval from EPA6

Submit documentation for rule change

Finalize documentation for d.o. criteria changes in remaining water 

body types in TU, SCP and UMRA Eco-regions 

Determine next water body types in TU, SCP and UMRAP Eco-regions 

for criteria change

Determine data needs

4.7

5.1

5.2

Collect necessary data

Complete research on supporting data

Begin compiling and summarizing existing eco-region data

Compile/submit UAA documentation to EPA6 for technical approvals

Receive technical approvals

Submit documentation for rule change

Finalize documentation for d.o. criteria changes in remaining water 

body types and eco-regions using comparable process

Determine remaining eco-regions/water body types for criteria change

5.7

5.8

6.1

Determine data needs

Collect necessary data

Complete research on supporting data

Begin compiling and summarizing existing eco-region data

Compile/submit UAA documentation to EPA6 for technical approvals

Receive technical approvals

Submit documentation for rule change
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